
 

SISD Bond Accountability Committee (BAC) 
Tuesday, October 7, 2014 

El Dorado Feeder Bus Tour / Project Status Updates 
Executive Summary 

 
 

MEMBERS PRESENT 
Robert Alvarez, Sandy Rulon, Ray Llewellyn, Arturo Morales, Leticia Hernandez 
 
BOARD MEMBERS PRESENT 
Paul Guerra 
 
STAFF PRESENT 
Dr. José Espinoza, Superintendent of Schools; Thomas A. Eyeington, Chief Operations Officer; Daniel 

R. Escobar, Chief Communications Officer; Marivel Macias, Assistant Superintendent for 

Administrative Services; Gabriel Crespo, Director of Facilities and Construction; Juan Jaime, GIS 

Administrator; Gracie Tovar, Administrative Specialist II; Sabrina Henderson, Administrative 

Specialist II 

CALL TO ORDER  
The meeting was called to order at 6 p.m. 
 
WELCOME 
Mr. Alvarez welcomed members and staff present, and thanked the group for its continued 
commitment to the successful implementation of Bond 2011. Dr. Espinoza provided a brief update 
on the district’s enrollment numbers and the state of the district.  Mr. Guerra added that he looked 
forward to the committee’s service through the completion of bond projects. He stated that the 
members have served a valuable role in ensuring that the community is represented and informed 
of the status of bond projects. 
 
BUS TOUR 
All attendees took part in the bus tour of neighborhoods and campuses in the El Dorado feeder 
pattern. Mrs. Macias presented information on the current and anticipated growth of the district. 
The tour included a stop in front of the construction of the new elementary school North of 
Montana.  
 
BOND 2011 UPDATE 
 
Mission Ridge Elementary School 
The campus was completed and opened for the first day of school. The community was invited to 
tour the facility the week prior. Students and parents had the opportunity to visit classrooms and 
meet their teachers. The punch list and closeout process is underway. 
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Pebble Hills High School (ED9) 
The practice fields are being sodded and will be turned over soon. The fine arts, physical education, 
and classroom spaces are still under construction. The project remains on schedule for completion 
in 2015. The campus will transition to Pebble Hills High School for the 2015-16 school year.  
 
New North of Montana Area Elementary School 
The construction of the new school remains on time. The structural walls are being erected. The 
school is being built for collaborative learning; it will be the first of its kind in the area. Construction 
is anticipated to be completed in May 2015. 
 
Completed Projects 
The following projects have been completed and closed out. They were all completed on time and 
within budget – Promises Made, Promises Kept. 

 Eastlake High School Phase III 

 New Combo School  

 High School Science Labs 

 Technology Upgrades 

 Elementary Major Renovations (HVAC) 
 
BOND SAVINGS 
Mr. Eyeington provided an update regarding the use of bond savings. A land study and ongoing 
demographics reviews are underway to determine the timing and location of a potential new 
facility. For now, the district is not pursuing the construction of an additional new elementary 
school. Growth in the El Dorado area will be absorbed with the new North of Montana school and 
area campuses. The district will work to maximize existing facilities and ensure continued growth 
prior to building a new campus. 
 
The Board approved the GMP for the HVAC upgrades at the district’s three middle schools still using 
swamp cooling: Slider, Sanchez, and Socorro. The projects will start over the summer 2015 and will 
be completed in the spring 2016. 
 
BOUNDARY UPDATE 
Ms. Macias reviewed the new boundaries for Pebble Hills High School and proposed zoning for the 
new North of Montana elementary campus. She also shared that Pebble Hills will have an optional 
attendance policy in which up to 200 students, currently zoned to El Dorado, can attend Pebble 
Hills. This will help balance enrollment in the first years of opening the new campus. 
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NEXT STEPS 
There was no time to tour the current El Dorado 9th Grade Academy campus. 
 
The next regular meeting of the BAC was tentatively set for Tuesday, January 13 at the District 
Service Center. 
  
ADJOURNMENT 
The meeting was adjourned at approximately 7:45 p.m. 
 

 


